INVOICE:

Project:
Project No.:

Contractor:

Contract No.:
Date of Invoice:

Dates Service Rendered:

013 (FINAL)

COLUMBUS PHASE 9

Gratech Company, Ltd.

08160

8201 282 St NW
Berthold, ND 58718

AM-562-08
06/05/09

11/27/08 to 5/08/09

Unit Price

Previous Invoices

Current Invoice

Total To Date

| | ! | | | t | t
I | | | | | | | |
| SpecNo. | Description | Orig. Quantity | Unit | | Bid Amount 11! Quantity Amount | Quantity Amount | Quantity Amount
| | | | | { I | | | | !
| (1) | Mobilization | 1| LSum | $14,826.42 | $14,826.42 | | 0.80 | $11,861.14 | 02 $2,965.28 | 14 $14,826.42
| 2) | Water Management | 1] LSum | $70,678.26 | $70,678.26 | | 1.00 | $70,678.26 | i $0.00 | 1 $70,678.26
| (3) | Topsoil Salvage f 8150 | Cu. Yds. | $2.02 | $16,463.00 | | 8150.00 | $16,463.00 | | $0.00 | 8150 | $16,463.00
| (4) | Dirt Work { 820000 | Cu.Yds. | $1.08 | $885,600.00 | | 820000.00 | $885,600.00 | | $0.00 | 820000 | $885,600.00
{ (5) | Soil Amendment { 10000 | Cu.Yds. | $2.48 | $24,800.00 | | 10000.00 | $24,800.00 | { $0.00 | 10000 | $24,800.00
| (6) | Manure Handling { 5000 | Cu. Yds. | $3.55 | $17,750.00 | | 3400.00 | $12,070.00 | { $0.00 | 3400 | $12,070.00
| (7) | Scarify | 73 | Acres | $147.82 | $10,790.86 | | 73.00 | $10,790.86 | | $0.00 | 73 $10,790.86
| (8) | Topsoil Handling | 7950 | Cu.Yds. | $5.06 | $40,227.00 | | 7950.00 | $40,227.00 | { $0.00 | 7950 | $40,227.00
| 9) | Fert. & Seeding { 75 | Acres { $356.70 | $26,752.50 | | 49.00 | $17,478.30 | 26 ) $9,274.20 | 75| $26,752.50
| (10) | Force Account | 1 4L Sum | $50,000.00 | $50,000.00 | | | $0.00 | { $0.00 | 0f $0.00
{ (11) | Clean-up | 1 4L Sum | $3,075.00 ¢ $3,075.00 | | | $0.00 | 11 $3,075.00 | 11 $3,075.00
| | [ | | | 11 | | { | !
| | | ! | i Il | | | | |
| | | | | | 11 | | | | |
{ | { | | | I | | { | |
| | | | | | I | | | | t
| | | | | { I | | { | |
| | | ! | i I | | | | |
| | | | | | 11 | | | | |
| | | | | | 11 | $1,089,968.56 | | $15,314.48 | | $1,105283.04
| | | | | Original Contract | $1,160,963.04 | | | | | i |
[ | | | | | 1 | | | | |
| | | } | Change Orders (+) | $92,715.43 | | Change Order(s) |y  $92,74543 | Change Order(s) | $0.00 | Total CO. | g 392‘?13«#3"
| | | | | Change Orders (-} | $55,680.00 | | | | | | | 635 .43
| | | | | Grand Total | $1,197,998.47 | | |37056 ‘4'3 | | | | 57
| | | ! | | bl | | | | |
| | | ] | Contract Balance | $0.00 | | | | | | |
i | | | | | { | Amount Paid | $1,182,683.99 | AMOUNT DUE | $15,314.48 | Total Amt. | $1,197,998.47
| | | | | | 1l | | | | |
| | | | | | b | | | | |

Project Manager: _MEL b~ ﬁ—oﬂ

AML Director: AMOUNT DUE = $15,314.48

Grant & Contracts:
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Gratech Invoice — Final Payment
Gratech Co., Ltd
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        Gratech Invoice – Final Payment 
        Gratech Co., Ltd


CONTRACTOR PRODUCTION FIGURES

Project: Coluw bus FPhas< hat

Contractor: 6:4‘0-"“6': ’n Co 'NP M\,
n g

Submittal Number: IM ., I%

From: _Nov. 2 7,,?&08 _through: Moua_ g,, 2007

Equipment Description ~ Operating Hrs. Avg. Cycle Time Avg. Load Capacity Job Eff, Factor Est. Volume Moved
T AHAew
————
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The Contractors signature certifies the accuracy and completeness of these estimated production figures.

G(‘«’\'Ccc\. Qmpamj

Contractor

Contragr Signature

5-€-05

Date




Contractor Payment Requests
2008 Columbus Phase Viil
Gratech Company, Ltd
Contract AM-562-08

Pay 1 : For Commission Meeting of 7-2-08
Dates of Service: June 1-30, 2008

Item Units Unit Price Total Cumulative Units  Cumulative $$ Bid Price %
Mobilization LS 0.80 $14,826.42 $11,861.14 0.80 $11,861.14 $14,826.42 80.00%
Water Management 0.35 $70,678.26 $24,737.39 0.35 $24,737.39 $70,678.26  35.00%
Topsoil Salvage CY 1250 $2.02 $2,525.00 1250.00 $2,525.00 $16,463.00 15.34%
Dirt Work CY 21356 $1.08 $23,064.48 21356.00 $23,064.48 $885,600.00 2.60%
Soil Amendment CY $2.48 $0.00 0.00 $0.00 $24,800.00 0.00%
Manure Handling $3.55 $0.00 0.00 $0.00 $17,750.00 0.00%
Scarification Ac $147.82 $0.00 0.00 $0.00 $10,790.86 0.00%
Topsoil Handling $5.06 $0.00 0.00 $0.00 $40,227.00 0.00%
Fert. & Seeding Ac $356.70 $0.00 0.00 $0.00 $26,752.50 0.00%
Force Account LS $50,000.00 $0.00 0.00 $0.00 $50,000.00 0.00%
Clean Up LS $3,075.00 $0.00 0.00 $0.00 $3,075.00 0.00%
Total This Invoice $62.188.01 $62,188.01 $1,160,963.04  5.36%

Pay 2 : For Commission Meeting of 7-16-08
Dates of Service: July 1-11, 2008

ltem Units Unit Price Total Cumulative Units  Cumulative $$ Bid Price %
Mobilization LS $14,826.42 $0.00 0.80 $11,861.14 $14,826.42 80.00%
Water Management 0.05 $70,678.26 $3,533.91 0.40 $28,271.30 $70,678.26  40.00%
Topsoil Salvage CY 1850 $2.02 $3,737.00 3100.00 $6,262.00 $16,463.00 38.04%
Dirt Work CY 90839 $1.08 $98,106.12 112195.00 $121,170.60 $885,600.00 13.68%
Soil Amendment CY $2.48 $0.00 0.00 $0.00 $24,800.00 0.00%
Manure Handiing $3.55 $0.00 0.00 $0.00 $17,750.00 0.00%
Scarification Ac $147.82 $0.00 0.00 $0.00 $10,790.86 0.00%
Topsoil Handling $5.06 $0.00 0.00 $0.00 $40,227.00 0.00%
Fert. & Seeding Ac $356.70 $0.00 0.00 $0.00 $26,752.50 0.00%
Force Account LS $50,000.00 $0.00 0.00 $0.00 $50,000.00 0.00%
Clean Up LS $3,075.00 $0.00 0.00 $0.00 $3,075.00 0.00%
Total This Invoice $105.377.03 $167,565.04 $1,160,963.04 14.43%

Pay 3 : For Commission Meeting of 7-30-08
Dates of Service: July 14-28, 2008

Item Units Unit Price Total Cumuiative Units  Cumulative $$ Bid Price %
Mobilization LS $14,826.42 $0.00 0.80 $11,861.14 $14,826.42 80.00%
Water Management 0.05 $70,678.26 $3,533.91 0.45 $31,805.22 $70,678.26  45.00%
Topsoil Salvage CY 260 $2.02 $525.20 3360.00 $6,787.20 $16,463.00 41.23%
Dirt Work CY 82744 $1.08 $89,363.52 194939.00 $210,534.12 $885,600.00 23.77%
Soil Amendment CY $2.48 $0.00 0.00 $0.00 $24,800.00 0.00%
Manure Handling $3.55 $0.00 0.00 $0.00 $17,750.00 0.00%
Scarification Ac $147.82 $0.00 0.00 $0.00 $10,790.86 0.00%
Topsoil Handling $5.06 $0.00 0.00 $0.00 $40,227.00 0.00%
Fert. & Seeding Ac $356.70 $0.00 0.00 $0.00 $26,752.50 0.00%
Force Account LS $50,000.00 $0.00 0.00 $0.00 $50,000.00 0.00%
Clean Up LS $3,075.00 $0.00 0.00 $0.00 $3,075.00 0.00%

Total This Invoice $93.422.63 $260,987.67 $1,160,963.04 22.48%



Pay 4 : For Commission Meeting of 8-13-08
Dates of Service: July 28 to August 8, 2008

ltem Units Unit Price
Mobilization LS $14,826.42
Water Management 0.05 $70,678.26
Topsoil Salvage CY 100 $2.02
Dirt Work CY 56428 $1.08
Soil Amendment CY $2.48
Manure Handling $3.55
Scarification Ac $147.82
Topsoil Handling $5.06
Fert. & Seeding Ac $356.70
Force Account LS $50,000.00
Clean Up LS $3,075.00

Total This Invoice

Pay 5 : For Commission Meeting of 8-27-08
Dates of Service: August 11-22, 2008

ltem Units Unit Price
Mobilization LS $14,826.42
Water Management 0.05 $70,678.26
Topsoil Salvage CY 2944 $2.02
Dirt Work CY 24235 $1.08
Soil Amendment CY $2.48
Manure Handling $3.55
Scarification Ac $147.82
Topsoil Handling $5.06
Fert. & Seeding Ac $356.70
Force Account LS $50,000.00
Clean Up LS $3,075.00

Total This Invoice

Pay 6 : For Commission Meeting of 9-10-08
Dates of Service: August 28 to September 5, 2008

Iltem Units Unit Price
Mobilization LS $14,826.42
Water Management 0.05 $70,678.26
Topsoil Salvage CY $2.02
Dirt Work CY 46283 $1.08
Soil Amendment CY $2.48
Manure Handling $3.55
Scarification Ac $147.82
Topsoil Handling $5.06
Fert. & Seeding Ac $356.70
Force Account L.S $50,000.00
Clean Up LS $3,075.00

Total This Invoice

Total

$0.00
$3,533.91
$202.00
$60,942.24
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

§64678.15

Total

$0.00
$3,533.91
$5,946.88
$26,173.80
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$35,654.50

Total

$0.00
$3,533.91
$0.00
$49,985.64
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$63.510.00

Cumulative Units

0.80
0.50
3460.00
251367.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

Cumulative Units

0.80
0.55
6404.00
275602.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

Cumulative Units

0.80
0.60
6404.00
321885.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

Cumulative $$

$11,861.14
$35,339.13
$6,989.20
$271,476.36
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$325,665.83

Cumulative $$

$11,861.14
$38,873.04
$12,936.08
$297,650.16
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$361,320.42

Cumulative $$

$11,861.14
$42,406.96
$12,936.08
$347,635.80
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$414,839.97

Bid Price

$14,826.42
$70,678.26
$16,463.00
$885,600.00
$24,800.00
$17,750.00
$10,790.86
$40,227.00
$26,752.50
$50,000.00
$3,075.00

$1,160,963.04

Bid Price

$14,826.42
$70,678.26
$16,463.00
$885,600.00
$24,800.00
$17,750.00
$10,790.86
$40,227.00
$26,752.50
$50,000.00
$3,075.00

$1,160,963.04

Bid Price

$14,826.42
$70,678.26
$16,463.00
$885,600.00
$24,800.00
$17,750.00
$10,790.86
$40,227.00
$26,752.50
$50,000.00
$3,075.00

$1,160,963.04

%

80.00%
50.00%
42.45%
30.65%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%

28.05%

%

80.00%
55.00%
78.58%
33.61%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%

31.12%

%

80.00%
60.00%
78.58%
39.25%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%

35.73%



Pay 7 : For Commission Meeting of 9-24-08
Dates of Service: September 8-19, 2008

ltem

Mobilization LS
Water Management
Topsoil Salvage CY
Dirt Work CY

Soil Amendment CY
Manure Handling
Scarification Ac
Topsoil Handling
Fert. & Seeding Ac
Force Account LS
Clean Up LS

Total This Invoice

Units Unit Price

$14,826.42

0.05 $70,678.26
$2.02

133005 $1.08
$2.48

$3.55

$147.82

$5.06

$356.70

$50,000.00

$3,075.00

Pay 8: For Commission Meeting of 10-8-08
Dates of Service: September 22-October 3, 2008

Item

Mobilization LS
Water Management
Topsoil Salvage CY
Dirt Work CY

Soil Amendment CY
Manure Handling
Scarification Ac
Topsoil Handling
Fert. & Seeding Ac
Force Account LS
Clean Up LS
Change Order
Total This Invoice

Change Order in amount of $10,178.59 issued 10-3-08 for repair of erosion and leveling spoil piles near haulroad trail

Units Unit Price

$14,826.42

0.2 $70,678.26
412 $2.02
141510 $1.08
$2.48

$3.55

$147.82

$5.06

$356.70

$50,000.00

$3,075.00

1 $10,178.59

Pay 9: For Commission Meeting of 10-22-08
Dates of Service: October 6-17, 2008

ltem

Mobilization LS
Water Management
Topsoil Salvage CY
Dirt Work CY

Soil Amendment CY
Manure Handling
Scarification Ac
Topsoil Handling
Fert. & Seeding Ac
Force Account LS
Clean Up LS
Change Order
Total This Invoice

Units Unit Price

$14,826.42

0.1 $70,678.26
1334 $2.02
98760 $1.08
$2.48

$3.55

$147.82

$5.06

$356.70

$50,000.00

$3,075.00

1 $14,078.73

Total

$0.00
$3,533.91
$0.00
$143,645.40
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$147.170.31

Total

$0.00
$14,135.65
$832.24
$152,830.80
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$10,178.59
$177.977.28

Total

$0.00
$7,067.83
$2,694.68
$106,660.80
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$14,078.73

£130.502.04

Cumulative Units

0.80
0.65
6404.00
454890.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

Cumulative Units

0.80
0.85
6816.00
596400.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
1.00

Cumulative Units

0.80
0.95
8150.00
695160.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
2.00

Cumulative $3$

$11,861.14
$45,940.87
$12,936.08
$491,281.20
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$562,019.29

Cumulative $$

$11,861.14
$60,076.52
$13,768.32
$644,112.00
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$10,178.59
$739,996.57

Cumulative $$

$11,861.14
$67,144.35
$16,463.00
$750,772.80
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$24,257.32
$870,498.60

Bid Price

$14,826.42
$70,678.26
$16,463.00
$885,600.00
$24,800.00
$17,750.00
$10,790.86
$40,227.00
$26,752.50
$50,000.00
$3,075.00

$1,160,963.04

Bid Price

$14,826.42
$70,678.26
$16,463.00
$885,600.00
$24,800.00
$17,750.00
$10,790.86
$40,227.00
$26,752.50
$50,000.00
$3,075.00

$1,160,963.04

Bid Price

$14,826.42 -

$70,678.26
$16,463.00
$885,600.00
$24,800.00
$17,750.00
$10,790.86
$40,227.00
$26,752.50
$50,000.00
$3,075.00

$1,160,963.04

%

80.00%
65.00%
78.58%
55.47%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%

48.41%

%

80.00%
85.00%
83.63%
72.73%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%

63.74%

%

80.00%
95.00%
100.00%
84.78%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%

74.98%

Change Order in amount of $14,078.73 issued 10-17-08 for additional topsoil salvage, culvert replacement, erosional repair and spoil leveling.



Pay 10: For Commission Meeting of 11-05-08
Dates of Service: October 20-31, 2008

item

Mobilization LS
Water Management
Topsoil Salvage CY
Dirt Work CY

Soil Amendment CY
Manure Handling
Scarification Ac
Topsoil Handling
Fert. & Seeding Ac
Force Account LS
Clean Up LS
Change Order
Total This Invoice

Units

Unit Price

$14,826.42

0.05 $70,678.26

122783

$2.02
$1.08
$2.48
$3.55
$147.82
$5.06
$356.70
$50,000.00
$3,075.00
1 $11,095.21

Total

$0.00
$3,533.91
$0.00
$132,605.64
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$11,095.21

$147.234.76

Cumulative Units

0.80
1.00
8150.00
817943.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
3.00

Cumulative $$

$11,861.14
$70,678.26
$16,463.00
$883,378.44
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$35,352.53
$1,017,733.37

Bid Price

$14,826.42
$70,678.26
$16,463.00
$885,600.00
$24,800.00
$17,750.00
$10,790.86
$40,227.00
$26,752.50
$50,000.00
$3,075.00

$1,160,963.04

Change Order in amount of $11,095.21 issued 10-31-08 for additional spoil leveling, soil amendment and topsoil salvage.

Pay 11: For Commission Meeting of 11-20-08
Dates of Service: November 3-14, 2008

ltem

Mobilization LS
Water Management
Topsoil Salvage CY
Dirt Work CY

Soil Amendment CY
Manure Handling
Scarification Ac
Topsoil Handling
Fert. & Seeding Ac
Force Account LS
Clean Up LS
Change Order
Total This Invoice

Change Order in amount of $7374.33 issued 11-14-08 for additional spoil leveling, soil amendment, haulroad grading, culvert placement

Units Unit Price
$14,826.42
$70,678.26

$2.02

2057 $1.08
10000 $2.48
3400 $3.55
45 $147.82
1992 $5.06
49 $356.70
$50,000.00

$3,075.00

1 $7,374.33

Total

$0.00
$0.00
$0.00
$2,221.56
$24,800.00
$12,070.00
$6,651.90
$10,079.52
$17,478.30
$0.00
$0.00
$7,374.33

$80.67561

Cumulative Units

0.80

1.00
8150.00
820000.00
10000.00
3400.00
45.00
1992.00
49.00
0.00
0.00
4.00

and to extend performance period for fertilizing and seeding until spring 2009.

Pay 12: For Commission Meeting of 12-3-08
Dates of Service: November 17-28, 2008

ltem

Mobilization LS
Water Management
Topsoil Salvage CY
Dirt Work CY

Soil Amendment CY
Manure Handling
Scarification Ac
Topsoil Handling
Fert. & Seeding Ac
Force Account LS
Clean Up LS
Change Order
Total This Invoice

Units

Unit Price

$14,826.42
$70,678.26
$2.02
$1.08
$2.48
$3.55

28 $147.82

5958 $5.06

$356.70

$50,000.00
$3,075.00

1 $49,988.57

Total

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$4,138.96
$30,147.48
$0.00
$0.00
$0.00
$49,988.57

$64.275.01

Cumulative Units

0.80

1.00
8150.00
820000.00
10000.00
3400.00
73.00
7950.00
49.00
0.00
0.00
5.00

Cumulative $3%

$11,861.14
$70,678.26
$16,463.00
$885,600.00
$24,800.00
$12,070.00
$6,651.90
$10,079.52
$17,478.30
$0.00

$0.00
$42,726.86
$1,098,408.98

Cumulative $$

$11,861.14
$70,678.26
$16,463.00
$885,600.00
$24,800.00
$12,070.00
$10,790.86
$40,227.00
$17,478.30
$0.00

$0.00
$92,715.43
$1,182,683.99

Bid Price

$14,826.42
$70,678.26
$16,463.00
$885,600.00
$24,800.00
$17,750.00
$10,790.86
$40,227.00
$26,752.50
$50,000.00
$3,075.00

$1,160,963.04

Bid Price

$14,826.42
$70,678.26
$16,463.00
$885,600.00
$24,800.00
$17,750.00
$10,790.86
$40,227.00
$26,752.50
$50,000.00
$3,075.00

$1,160,963.04

%

80.00%
100.00%
100.00%

99.75%

0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%

87.66%

%

80.00%
100.00%
100.00%
100.00%
100.00%

68.00%

61.64%

25.06%

65.33%

0.00%
0.00%

94.61%

%

80.00%
100.00%
100.00%
100.00%
100.00%

68.00%
100.00%
100.00%

65.33%

0.00%
0.00%

101.87%

Change Order issued 11-26-08 increased contract by $49,988.57 for additional dozer work, scarification, topsoil handling and fertilizing/seeding

and decreased "manure handling” and "force account” items by $56,680. Projected final cost to date is $1,197,998.47.



Pay 13 (Final): For Commission Meeting of 6-24-09

Dates of Service: November 27, 2008 through May 8, 2009

Item

Mobilization LS
Water Management
Topsoil Salvage CY
Dirt Work CY

Soil Amendment CY
Manure Handling
Scarification Ac
Topsoil Handling
Fert. & Seeding Ac
Force Account LS
CleanUp LS

Total This Invoice

Units

0.20

26

Unit Price

$14,826.42
$70,678.26
$2.02
$1.08
$2.48
$3.55
$147.82
$5.06
$356.70
$50,000.00
$3,075.00

Total

$2,965.28
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$9,274.20
$0.00
$3,075.00

$15.314.48

Cumulative Units

1.00

1.00
8150.00
820000.00
10000.00
3400.00
73.00
7950.00
75.00
0.00

1.00

Cumulative $$

$14,826.42
$70,678.26
$16,463.00
$885,600.00
$24,800.00
$12,070.00
$10,790.86
$40,227.00
$26,752.50
$0.00
$3,075.00

$1,197,998.47

Bid Price

$14,826.42
$70,678.26
$16,463.00
$885,600.00
$24,800.00
$17,750.00
$10,790.86
$40,227.00
$26,752.50
$50,000.00
$3,075.00

$1,160,963.04

%

100.00%
100.00%
100.00%
100.00%
100.00%
68.00%
100.00%
100.00%
100.00%
0.00%
100.00%

103.19%
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